

MJESEC / MONTH	LOKACIJA IZVOĐENJA RADOVA / MAINTENANCE LOCATION	UTJECAJ NA TRANSPORT/ ISPORUKU/PRIHVAT PLINA IMPACT ON TRANSMISSION/DELIVERY/GAS RECEIPT	TRAJANJE RADOVA / MAINTENANCE DURATION (h)	RASPOLOŽIVI KAPACITET / AVAILABLE CAPACITY (%)	AKTIVNOST / ACTIVITY
SIJEČANJ / JANUARY	DN500 Benkovac - Dugopolje (dionica PČ/MRS Benkovac - PČ Dugopolje) (25.01.2024.)	• MRS Split	24	0	Radovi na plinovodu Pipeline works
VELJAČA / FEBRUARY	DN500 Zabok – Zaprešić – Podsused	• MRS Zaprešić	24	0	Radovi na plinovodu Pipeline works
OŽUJAK / MARCH	BS/MRS Ivankovo DN400 Slavonski Brod - Vinkovci (20.03.2024.)	• MRS Ivankovo • MRS Vinkovci • MRS Negoslavci • MRS Vukovar • MRS Županja	14	0	Radovi na plinovodu Pipeline works
TRAVANJ / APRIL	DN500/50 Rogatec-Zabok - odgođeno za lipanj. - delayed for june.	• MRS Straža • MRS Krapina • UMS/IMS Rogatec	48	0	Radovi na plinovodu Pipeline works
	OČS Legrad - odgođeno za svibanj. - delayed for may.	• MRS Legrad • MRS Donje Međimurje	24	0	Radovi na plinovodu Pipeline works / Održavanje stanica Station works
SVIBANJ / MAY	MRS Virje (28.05.2024.)	• Virje - 3 bar - Novigrad	2	0	Održavanje stanica Station works
	OČS Legrad - odgođeno za lipanj. - delayed for june.	• MRS Legrad • MRS Donje Međimurje	24	0	Radovi na plinovodu Pipeline works / Održavanje stanica Station works
LIPANJ / JUNE	MRS Dobrovac (04.06.2024.)	• Dobrovac - nova - 3 bar - Lipik	2	0	Održavanje stanica Station works
	DN500/50 Rogatec-Zabok	• MRS Straža • MRS Krapina	48	0	Radovi na plinovodu Pipeline works
		• UMS/IMS Rogatec	96		
	OČS Legrad	• MRS Legrad • MRS Donje Međimurje	24	0	Radovi na plinovodu Pipeline works / Održavanje stanica Station works
	DN500 Pula - Karlovac (PČ Zlobin - OPČS Podrebar (04.06. - 07.06.2024.)	• Rijeka Istok - 45 bar - Rafinerija Urinj	72	25	Radovi na plinovodu Pipeline works
		• UMS Omišalj		0	
	MRS Grubišno Polje (06.06.2024.)	• MRS Grubišno Polje	1	0	Održavanje stanica Station works
MRS Suha žbuka (12.06.2024.)	• MRS Suha žbuka	2	0	Održavanje stanica Station works	
MRS Podravske Sesvete (11.06.2024.)	• IP Kalinovac 5 - 3 bar - Sesvete	2	0	Održavanje stanica Station works	
SRPANJ / JULY	PČ Dobrovac / MRS Dobrovac - odgođeno za rujan. - delayed for september.	• MRS Dobrovac • MRS Pakrac I • MRS Kukuruzjevac • MRS Brezine	24	0	Radovi na plinovodu Pipeline works / Održavanje stanica Station works
	MRS Đakovo - odgođeno za rujan. - delayed for september.	• MRS Đakovo	10	0	Održavanje stanica Station works
	MRS Županja (15.07.2023.) - odgođeno za 2025. - delayed for 2025.	• MRS Županja	10	0	Održavanje stanica Station works
KOLOVOZ / AUGUST	MRS Strizivojna (28.08.2024.) - odgođeno za rujan. - delayed for september.	• MRS Strizivojna	12	0	Održavanje stanica Station works
	MRS Sladojevci (21.08.2024.) - odgođeno za rujan. - delayed for september.	• MRS Sladojevci	10	0	Radovi na plinovodu Pipeline works

MJESEC / MONTH	LOKACIJA IZVOĐENJA RADOVA / MAINTENANCE LOCATION	UTJECAJ NA TRANSPORT/ ISPORUKU/PRIHVAT PLINA IMPACT ON TRANSMISSION/DELIVERY/GAS RECEIPT	TRAJANJE RADOVA / MAINTENANCE DURATION (h)	RASPOLOŽIVI KAPACITET / AVAILABLE CAPACITY (%)	AKTIVNOST / ACTIVITY
RUJAN / SEPTEMBER	PČ Dobrovac / MRS Dobrovac - odgođeno za prosinac. - delayed for december.	→ MRS Dobrovac → MRS Pakrac I → MRS Kukunjevac → MRS Brezine	24	0	Radovi na plinovodu Pipeline works / Održavanje stanica Station works
	MRS Strizi vojna - odgođeno za listopad - delayed for october	→ MRS Strizivojna	12	0	Održavanje stanica Station works
	MRS Sladojevci - odgođeno za listopad - delayed for october	→ MRS Sladojevci	10	0	Radovi na plinovodu Pipeline works
	MRS Đakovo - odgođeno za 2025. - delayed for 2025.	→ MRS Đakovo	10	0	Održavanje stanica Station works
	MRS Zagreb istok	• MRS Zagreb istok	1	0	Održavanje stanica Station works
	MRS Zagreb jug	• Zagreb jug - 6 bar - Zagreb • Zagreb jug - 30 bar - EL-TO Zagreb	36	0	Održavanje stanica Station works
28					
LISTOPAD / OCTOBER	MRS Strizivojna	• MRS Strizivojna	12	0	Održavanje stanica Station works
	MRS Sladojevci	• MRS Sladojevci	10	0	Radovi na plinovodu Pipeline works
STUDENI / NOVEMBER	- nisu planirani radovi na održavanju plinskog transportnog sustava koji utječu na transport/isporku/prihvat plina. - no transmission system maintenance works that have impact on transmission / delivery / gas receipt have been planned.				
PROSINAC / DECEMBER	PČ Dobrovac / MRS Dobrovac	• MRS Dobrovac • MRS Pakrac I • MRS Kukunjevac • MRS Brezine	24	0	Radovi na plinovodu Pipeline works / Održavanje stanica Station works

V.13. 16.09.2024.

NAPOMENA: Godišnji plan održavanja transportnog sustava odnosi se na aktivnosti planiranog održavanja i razvoja transportnog sustava, te su navedeni termini izvođenja aktivnosti okvirni. Planirani datum izvođenja aktivnosti i trajanje obustava i/ili ograničenja biti će objavljeni 42 dana prije planiranih aktivnosti u "Mjesečnom planu obustava i ograničenja korištenja kapaciteta" na internet stranici PLINACRA.

NOTICE: The Annual plan of transmission system maintenance refers to the activities of the planned maintenance and development and the stated dates of performing the activities are approximate. Planned date of carrying out the activities, duration of suspensions and/or restrictions shall be published on the Plinacro's internet page in the "Monthly plan of suspensions and restrictions on the capacity use" 42 days before the planned activities.