

MJESEC / MONTH	LOKACIJA IZVOĐENJA RADOVA / MAINTENANCE LOCATION	UTJECAJ NA TRANSPORT/ ISPORUKU/PRIHVAT PLINA IMPACT ON TRANSMISSION/DELIVERY/GAS RECEIPT	TRAJANJE RADOVA / MAINTENANCE DURATION (h)	RASPOLOŽIVI KAPACITET / AVAILABLE CAPACITY (%)	AKTIVNOST / ACTIVITY
SIJEČANJ / JANUARY	DN500 Benkovac - Dugopolje (dionica PČ/MRS Benkovac - PČ Dugopolje) (25.01.2024.)	• MRS Split	24	0	Radovi na plinovodu Pipeline works
VELJAČA / FEBRUARY	<del>DN500 Zabok – Zaprešić – Podsused</del>	<del>• MRS Zaprešić</del>	<del>24</del>	<del>0</del>	<del>Radovi na plinovodu Pipeline works</del>
OŽUJAK / MARCH	BS/MRS Ivankovo DN400 Slavonski Brod - Vinkovci (20.03.2024.)	• MRS Ivankvo • MRS Vinkovci • MRS Negoslavci • MRS Vukovar • MRS Županja	14	0	Radovi na plinovodu Pipeline works
TRAVANJ / APRIL	<del>DN500/50 Rogatec-Zabok</del> <del>- odgođeno za lipanj.</del> <del>- delayed for june.</del>	<del>• MRS Straža</del> <del>• MRS Krapina</del> <del>• UMS/IMS Rogatec</del>	<del>48</del>	<del>0</del>	<del>Radovi na plinovodu Pipeline works</del>
	<del>OČS Legrad</del> <del>- odgođeno za svibanj.</del> <del>- delayed for may.</del>	<del>• MRS Legrad</del> <del>• MRS Donje Međimurje</del>	<del>24</del>	<del>0</del>	<del>Radovi na plinovodu Pipeline works / Održavanje stanica Station works</del>
SVIBANJ / MAY	MRS Virje (28.05.2024.)	• Virje - 3 bar - Novigrad	2	0	Održavanje stanica Station works
	<del>OČS Legrad</del> <del>- odgođeno za lipanj.</del> <del>- delayed for june.</del>	<del>• MRS Legrad</del> <del>• MRS Donje Međimurje</del>	<del>24</del>	<del>0</del>	<del>Radovi na plinovodu Pipeline works / Održavanje stanica Station works</del>
LIPANJ / JUNE	MRS Dobrovac (04.06.2024.)	• Dobrovac - nova - 3 bar - Lipik	2	0	Održavanje stanica Station works
	DN500/50 Rogatec-Zabok	• MRS Straža • MRS Krapina	48	0	Radovi na plinovodu Pipeline works
		• UMS/IMS Rogatec	96		
	OČS Legrad	• MRS Legrad • MRS Donje Međimurje	24	0	Radovi na plinovodu Pipeline works / Održavanje stanica Station works
	DN500 Pula - Karlovac (PČ Zlobin - OPČS Podrebar (04.06. - 07.06.2024.))	• Rijeka Istok - 45 bar - Rafinerija Urinj	72	25	Radovi na plinovodu Pipeline works
		• UMS Omišalj		0	
	MRS Grubišno Polje (06.06.2024.)	• MRS Grubišno Polje	1	0	Održavanje stanica Station works
MRS Suha žbuka (12.06.2024.)	• MRS Suha žbuka	2	0	Održavanje stanica Station works	
MRS Podravske Sesvete (11.06.2024.)	• IP Kalinovac 5 - 3 bar - Sesvete	2	0	Održavanje stanica Station works	
SRPANJ / JULY	<del>PČ Dobrovac / MRS Dobrovac</del> <del>- odgođeno za rujan.</del> <del>- delayed for september.</del>	<del>• MRS Dobrovac</del> <del>• MRS Pakrac I</del> <del>• MRS Kukuljevac</del> <del>• MRS Brezine</del>	<del>24</del>	<del>0</del>	<del>Radovi na plinovodu Pipeline works / Održavanje stanica Station works</del>
	<del>MRS Đakovo</del> <del>- odgođeno za rujan.</del> <del>- delayed for september.</del>	<del>• MRS Đakovo</del>	<del>10</del>	<del>0</del>	<del>Održavanje stanica Station works</del>
	<del>MRS Županja (15.07.2023.)</del> <del>- odgođeno za 2025.</del> <del>- delayed for 2025.</del>	<del>• MRS Županja</del>	<del>10</del>	<del>0</del>	<del>Održavanje stanica Station works</del>
KOLOVOZ / AUGUST	<del>MRS Strizivojna (28.08.2024.)</del> <del>- odgođeno za rujan.</del> <del>- delayed for september.</del>	<del>• MRS Strizivojna</del>	<del>12</del>	<del>0</del>	<del>Održavanje stanica Station works</del>
	<del>MRS Sladojevići (21.08.2024.)</del> <del>- odgođeno za rujan.</del> <del>- delayed for september.</del>	<del>• MRS Sladojevići</del>	<del>10</del>	<del>0</del>	<del>Radovi na plinovodu Pipeline works</del>

MJESEC / MONTH	LOKACIJA IZVOĐENJA RADOVA / MAINTENANCE LOCATION	UTJECAJ NA TRANSPORT/ ISPORUKU/PRIHVAT PLINA IMPACT ON TRANSMISSION/DELIVERY/GAS RECEIPT	TRAJANJE RADOVA / MAINTENANCE DURATION (h)	RASPOLOŽIVI KAPACITET / AVAILABLE CAPACITY (%)	AKTIVNOST / ACTIVITY
RUJAN / SEPTEMBER	PČ Dobrovač / MRS Dobrovač - odgođeno za prosinac. - delayed for december.	→ MRS Dobrovač → MRS Pakrac I → MRS Kukurjčevac → MRS Brezine	24	0	Radovi na plinovodu Pipeline works / Održavanje stanica Station works
	MRS Strizivojna - odgođeno za listopad - delayed for october	→ MRS Strizivojna	12	0	Održavanje stanica Station works
	MRS Sladojevci - odgođeno za listopad - delayed for october	→ MRS Sladojevci	10	0	Radovi na plinovodu Pipeline works
	MRS Đakovo - odgođeno za 2025. - delayed for 2025.	→ MRS Đakovo	10	0	Održavanje stanica Station works
	MRS Zagreb istok	• MRS Zagreb istok	1	0	Održavanje stanica Station works
	MRS Zagreb jug	• Zagreb jug - 6 bar - Zagreb • Zagreb jug - 30 bar - EL-TO Zagreb	36	0	Održavanje stanica Station works
28					
LISTOPAD / OCTOBER	MRS Strizivojna	• MRS Strizivojna	12	0	Održavanje stanica Station works
	MRS Sladojevci	• MRS Sladojevci	10	0	Radovi na plinovodu Pipeline works
STUDENI / NOVEMBER	- nisu planirani radovi na održavanju plinskog transportnog sustava koji utječu na transport/isporku/prihvat plina. - no transmission system maintenance works that have impact on transmission / delivery / gas receipt have been planned.				
PROSINAC / DECEMBER	MRS Novoselac	• MRS Novoselac	10	0	Održavanje stanica Station works
	PČ Dobrovač / MRS Dobrovač - odgođeno za 2025. - delayed for 2025.	→ MRS Dobrovač → MRS Pakrac I → MRS Kukurjčevac → MRS Brezine	24	0	Radovi na plinovodu Pipeline works / Održavanje stanica Station works

V.15. 02.12.2024.

**NAPOMENA:** Godišnji plan održavanja transportnog sustava odnosi se na aktivnosti planiranog održavanja i razvoja transportnog sustava, te su navedeni termini izvođenja aktivnosti okvirni. Planirani datum izvođenja aktivnosti i trajanje obustava i/ili ograničenja biti će objavljeni 42 dana prije planiranih aktivnosti u "Mjesečnom planu obustava i ograničenja korištenja kapaciteta" na internet stranici PLINACRA.

**NOTICE:** The Annual plan of transmission system maintenance refers to the activities of the planned maintenance and development and the stated dates of performing the activities are approximate. Planned date of carrying out the activities, duration of suspensions and/or restrictions shall be published on the Plinacro's internet page in the "Monthly plan of suspensions and restrictions on the capacity use" 42 days before the planned activities.