

GODIŠNJI PLAN ODRŽAVANJA TRANSPORTNOG SUSTAVA ZA 2024. GODINU

ANNUAL TRANSMISSION SYSTEM MAINTENANCE PLAN FOR YEAR 2024.

| MJESEC / MONTH | LOKACIJA IZVOĐENJA RADOVA / MAINTENANCE LOCATION | UTJECAJ NA TRANSPORT/ ISPORUKU/PRIHVAT PLINA IMPACT ON TRANSMISSION/DELIVERY/GAS RECEIPT | TRAJANJE RADOVA / MAINTENANCE DURATION (h) | RASPOLOŽIVI KAPACITET / AVAILABLE CAPACITY (%) | AKTIVNOST / ACTIVITY |
|-------------------------------------|--|--|--|--|--|
| SIJEČANJ / JANURY | DN500 Benkovac - Dugopolje (dionica PČ/MRS Benkovac - PČ Dugopolje) (25.01.2024.) | • MRS Split | 24 | 0 | Radovi na plinovodu Pipeline works |
| VELJAČA / FEBRUARY | DN500 Zabok - Zaprešić - Podsusec | • MRS Zaprešić | 24 | 0 | Radovi na plinovodu Pipeline works |
| OŽUJAK / MARCH | BS/MRS Ivankovo DN400 Slavonski Brod - Vinkovci (20.03.2024.) | • MRS Ivankovo • MRS Vinkovci • MRS Negoslavci • MRS Vukovar • MRS Županja | 14 | 0 | Radovi na plinovodu Pipeline works |
| TRAVANJ / APRIL | DN500/50 Rogatec-Zabok - odgođeno za lipanj. - delayed for june. | • MRS Straža • MRS Krapina • UMS/IMS Rogatec | 48 | 0 | Radovi na plinovodu Pipeline works |
| | OČS Legrad - odgođeno za svibanj. - delayed for may. | • MRS Legrad • MRS Donje Međimurje | 24 | 0 | Radovi na plinovodu Pipeline works / Održavanje stanica Station works |
| SVIBANJ / MAY | MRS Virje (28.05.2024.) | • Virje - 3 bar - Novigrad | 2 | 0 | Održavanje stanica Station works |
| | OČS Legrad - odgođeno za lipanj. - delayed for june. | • MRS Legrad • MRS Donje Međimurje | 24 | 0 | Radovi na plinovodu Pipeline works / Održavanje stanica Station works |
| LIPANJ / JUNE | MRS Dobrovac (04.06.2024.) | • Dobrovac - nova - 3 bar - Lipik | 2 | 0 | Održavanje stanica Station works |
| | DN500/50 Rogatec-Zabok | • MRS Straža | 48 | 0 | Radovi na plinovodu Pipeline works |
| | | • MRS Krapina | 96 | | |
| | OČS Legrad | • MRS Legrad • MRS Donje Međimurje | 24 | 0 | Radovi na plinovodu Pipeline works / Održavanje stanica Station works |
| | DN500 Pula - Karlovac (PČ Zlobin - OPČS Podrebar (04.06. - 07.06.2024.)) | • Rijeka Istok - 45 bar - Rafinerija Urinj | 72 | 25 | Radovi na plinovodu Pipeline works |
| | | • UMS Omišalj | | 0 | |
| | MRS Grubišno Polje (06.06.2024.) | • MRS Grubišno Polje | 1 | 0 | Održavanje stanica Station works |
| MRS Suha žbuka (13.06.2024.) | • MRS Suha žbuka | 2 | 0 | Održavanje stanica Station works | |
| MRS Podravske Sesvete (11.06.2024.) | • IP Kalinovac 5 - 3 bar - Sesvete | 2 | 0 | Održavanje stanica Station works | |
| SRPANJ / JULY | PČ Dobrovac / MRS Dobrovac (15.07.2024.) | • MRS Dobrovac • MRS Pakrac I • MRS Kukunjevac • MRS Brezine | 24 | 0 | Radovi na plinovodu Pipeline works / Održavanje stanica Station works |
| | MRS Đakovo (10.07.2023.) | • MRS Đakovo | 10 | 0 | Održavanje stanica Station works |
| | MRS Županja (15.07.2023.) | • MRS Županja | 10 | 0 | Održavanje stanica Station works |
| KOLOVOZ / AUGUST | MRS Strizivojna (28.08.2024.) | • MRS Strizivojna | 12 | 0 | Održavanje stanica Station works |
| | MRS Sladojevci (21.08.2024.) | • MRS Sladojevci | 10 | 0 | Radovi na plinovodu Pipeline works |
| RUJAN / SEPTEMBER | MRS Zagreb jug | • MRS Zagreb jug | 36 | 0 | Održavanje stanica Station works |
| LISTOPAD / OCTOBER | - nisu planirani radovi na održavanju plinskog transportnog sustava koji utječu na transport/isporku/prihvat plina. - no transmission system maintenance works that have impact on transmission / delivery / gas receipt have been planned. | | | | |
| STUDENI / NOVEMBER | | | | | |
| PROSINAC / DECEMBER | | | | | |

V.6. 30.04.2024.

NAPOMENA: Godišnji plan održavanja transportnog sustava odnosi se na aktivnosti planiranog održavanja i razvoja transportnog sustava, te su navedeni termini izvođenja aktivnosti okvirni. Planirani datum izvođenja aktivnosti i trajanje obustava i/ili ograničenja biti će objavljeni 42 dana prije planiranih aktivnosti u "Mjesečnom planu obustava i ograničenja korištenja kapaciteta" na internet stranici PLINACRA.

NOTICE: The Annual plan of transmission system maintenance refers to the activities of the planned maintenance and devolpment and the stated dates of performing the activities are approximate. Planned date of carrying out the activities, duration of suspensions and/or restrictions shall be published on the Plinacro's internet page in the "Monthly plan of suspensions and restrictions on the capacity use" 42 days before the planned activities.